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Kirkpatrick & Lockhart e Henry W. Oliver Building

535 Smithfield Street
Pitisburgh, PA 15222-2312
412.355.6500
www.kl.com

Jariuary 30, 2001

Kenneth S. Komoroski
412.355.6556
Fax 412.355.6501

. ld(omomsld@ld.com

VIA U.S. MAIL I g//w(W
Leslie Lehnert %
United States Department of Justice

1425 New York Avenue, NW \, A //’?(

Suite 13073
Washington, D.C. 20005 7 (a >
Re: Wheellnngnttsbuggh Steel Corporation (“WPSC”) Multi-Media

Status

Dear Leslie: i

As per our agreement, enclosed please find the revised ISO 14001/EMS Implementation
Schedule. Also enclosed are a Yorkville Plant Wastewater Project Implementation Schedule
and an updated Multi-Media Task ltems status report. Please be advised that some revisions to

.the Task ltems schedule have become necessary, mainly as a result of WPSC's filing for
" bankruptcy court protection. For example, following the bankrupicy filing, WPSC has had
difficulty retaining certain contractors and, in addition, has decided to perform some of the work
itself. Schedule changes are shown in bold print on the Task ltems report.

Pléase contact me if you have any questions.

Sincerely.
nneth S. Komoroski

KSK:kbs
Attachment -

cc: Steve Sisk, USEPA (w/att.)
Bud Smith, WPSC (w/att.)
M. Berman, USEPA (w/att.)

PL-646308 v1 0197340-0704
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WHEELING-PITTSBURGH STEEL CORPORATION
ISO 14001/EMS IMPLEMENTATION SCHEDULE

General
- 06/30/2001 Commence implementation
08/01/2001 Submit WPSC ISO 14001/EMS “Standard” to EPA for final review

Yorkville Plant and Wheeling Corporate Office

10/01/2001 Kickoff meeting

02/01/2002 . Pre-assessment

04/01/2002 Registration Assessment

07/01/2002 Resolution of Non-conformances/Submittal to Registrar
08/01/2002 Ccriification Received (Three Year Term)

" 07/01/2003 Surveillance Audit
07/01/2004 Surveillance Audit
07/01/2005 Re-certification Assessment

Allenport and Steubenville Plants

09/01/2002 Kickoff meeting

01/01/2003 Pre-assessment

03/01/2003 Registration Assessment

06/01/2003 Resolution of Non-conformances/Submittal to Registrar
07/01/2003 Certification Received (Three Year Term)

07/01/2004 Survcillance Audit
07/01/2005 Surveillance Audit .
07/01/2006 Re-cerification Assessment

Martins Ferry and Mingo Junction Plants

08/01/2003 Kickoff meeting

12/01/2003 Pre-assessment

02/01/2004 Repistration Assessment -
05/01/2004 Resolution of Non-conformances/Submittal to Registrer
06/01/2004 Certification Received (Three Year Term)

- 06/01/2005 Surveillance Audit
06/01/2006 Surveillance Aundit
06/01/2007 Re-certification Assessment

Follansbee Plant

07/01/2004 Kickoff meeting

11/01/2004 Pre-assessment _

01/01/2005 Registration Assessment

04/01/2005 Resolution of Non-conformances/Submittal to Registrar
05/01/2005 Certification Received (Three Year Term)

05/01/2006 Surveillance Audit
05/01/2007 Surveillance Aundit
05/01/2008 Re-certification Assessment

g-\iso\implementsched.doc ] January 11, 2001
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WHEELING-PITTSBURGH STEEL CORPORATION

. YORKVILLE PLANT
‘QUTFALLS 001, 002, & 003

WASTEWATER PROJECT IMPLEMENTATION SCHEDULE

MONIHS -BTARTING WI01)] 1 (2345|817

PHASE DESCRIPTION

PROCUREMENT

REMOVAL OF NON-STORM WATER FROM 001

SEWER AEROUTESD & MANHOLE COVER REPLACEMENTS

_rwam>._.om.< DEMO

PICKLER EASIN LINER REPAIR

CLEAN SEWERS

gieemNrautiimedimen_walaiyarkviil 23sched. wk4
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January 31, 2001

WHEELING-PITTSBURGH STEEL CORPORATION

MULTI-MEDIA TASK ITEMS
(Revision 1)

TASK

NOTE: Bld dates ar ons. .
SPCC Issues

Submit list of Interim Measures and implementation schedule
Aunticipated start date for implementation of Interim Measures
Complete Interim Measures

Revisions o existing SPCC Plans for Stenbenville, Mingo Junction,

Yorkville and Martins Ferry Plants

Implement revisions to SPCC Plans

‘Water Issues

Steubenville Plant

Outfall 019

Complete Overflow and Bypass Point Study for calculated outfall 019 sewers
Submit project implementation schedule

Anticipated start date for project implementation

Complete project implerentation

Ousfall 608

Anticipated start date for installation of wastewater sampling weir plate
Complete installation of wastewater sampling wejr plate

Collcct one gmb sample for fecal coliform dncelmdnm for 6 months

Submit final report on sampling program

ANTICIPATED
 COMPLETION DATE
(On or Before)

ﬁ‘r LRV

06/30/2001

06/30/2001

12/31/200

04/30/2001
0531/2001

06/30/2001

03/31/2001
04/30/2001
10/31/2001

1273112001
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Water Issues (Conﬁnuéd) January 31,2001

Steqbenville Plant_(Continued)
Ouifall 009
Annmpated start date for installation of wastewater sampling weir plate
Complete insiallation of wastewater sampling weir plate
Collect one grab sample for pH once per month for 6 months

Submit final report on sampling program

Yorkville Plant

v

Ourfalls 00] & 002

Submit final Engineering Report on Overflow and Bypass Point Smdy
Submit project implementation schedule

Anticipated start date for project implementation

Cormpletc project implementation

Complete coating of roofs previously outlined in plan submitted
to USEPA. & OEPA (Schedule allows for winter months exclusion)

Complete‘ clcanmg pf sewersvleaﬁ.ng to outfalls 001 and 002

Ouifall 003

Sobmit final Engineering Report on Overflow and Bypass Point Study

Submit project implementation schedule .
Anticip.aled start date for project implementation Revised to 05/30/2001
Complete project implementation

Phase II & OWS Treamment Svstem Modifications

Submit fina! Engineering Report on proposed modification to treaument systems

Submit Permit-To-Install Application to OEPA

Anticipated start date for installation of modifications to treatment Systems
(Pending OEPA approval belng obtained within six months)

Complete modifications to Phase T and OWS wastewater meatment system
Revised o 01/31/2003

03/31/2001

04/30/2001
10/31/2001

12/31/2001

03/31/2001

06/30/2002

06/30/2001

0713112001

031012001

12/31/2001

F-175
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Water Issues (Continued) January 31,2001

Yorkville Plant (Continued)

Anticipated start date for installation of #11 Mill & Pickler Entry Oil/Water
separation system (Pending OEPA approval being obtained within six months)

Complete installation of #11 Mill & Pickler Entry Oil/Water separation system

Martins Ferry Plant
Influent Sump Weir

Submit preliminary cngineering plans for upgrading the stormwater collecion
sysiem

Submit Permit-to-Install application to OEPA.
Anticipated start date for construction (Pending OEPA approval within six months)

Complete construction
Air Issues

Follansbee Plant

Provide documentation for completed repairs for COG desulfurizasion
Systern (completed)

Obtain project approval of diswributive conirol system for the COG
desilfurization system

Place orders for major equipment for the distribotve control syslem.
for the COG desulfurization system , T

Anticipated start date for installation of new distributive control system for COG
desulfurization system

Distributive control system components tied in during fall outage

Check out and startup completed for distributive control system

Obtain spare deacifier trays and other determined cntu:ﬂ spare components

‘Install backup instrument ajr system

Alteration of pipIng supports Revised to 10/31/01

Limil coke production to 4750 tons of coal charged to the ovens per day from May 1

04/30/2001

06/30/2001

10/15/2001
11/02/2001
03/31/2001
0202812001
0473012001

through September 30 when the Ohio River watet temperature is 85 degrees (F) or higher

F=175
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Air Issues (Continued)

Evaluate install/upgradc ammonia liquor pump

. (Determined not necessary - will be maintained as spare)

Complete termination of high voltage cables for #1 dctarrer
Check out #1 détarrerlstanup and commission

#4 detarrer will be isolated and inspected after #1 detarrer is restaned, repair
schedule will be submitted by this date

Submit schedule for developing and implementing COG
desulfurization system SOP for maintaining compliance with H2S standard

Steubenville Plant

e

Complete modification of flame suppression lance holders at BE#1

Mingo Junction Plant

Complete conceptual engineering for installation of replacement
scrubber fans and motors at BOF to increase draft

Receipt of Permits for upgrade of new fans and motors
Place qrder for major equipment

Anticipated start date for installation of scrubber fans
and motors upgrade at BOF to increase draft

Complete installation of replacement scrubber fans
and motors at BOF 1o increase draft -

Complete installation of main hood closure deflector plates for B-vessel Tial

Anticipated start date for installation of main hood closure deflector plates for
A-vessel (Based on mmial at B vessel)

Complete installation of main hood closure deflector plates for A-vessel )
Complete conceptual engineering of 1ap sidf:: enclosures

Complete detailed engineering of feasible tap side enclosures

Place orders for equipment for feasible tap side enclosures

Anticipated start date for construction of fcasible tap side enclosures

Startup/check out tap side enclosurcs

Complete modification to hot metal desulfurization hood

Submit schedule for developing and implementing SOP for BOF

T-314 P.014/015

Jannary 31, 2001

v o GHST QGRS

03/3172001

05/30/2001
01/01/2002

04/01/2002

08/31/2002

06/30/2001

03/3172001

(7/01/2001
0773172001
11/01/2001
12/15/2001

06/30/2001

F-175
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Air Issues (Continued)

Martjns Ferry Plant

“Provide documentation on costs for repairs to fabric filter modules
Conduct baghonse stack test

Submit baghouse stack test report

Submit schedule for developing and implementing SOP for galvanizing line

RCRA Issues

Steubenville Complex
C'a en Gas Co sare
Modify dripleg inspection shect
Evaluate COG condensate rapsport via rail
Complete Engineering St-udy regarding replacement of torpedoes
Complete preparation of Remediation Plan regarding removal of torpedoes
Submit project implementation schedule
Anticipated start date for torpedo removal/remediation/replacement -

Complete torpedo removal/remediation/replacement

ISO 14001/EMS Issues
Submit WPSCrevised “standard” to USEPA (completed)
Develop implementation schedule
Anticipated start date for implementation of ISO 1400/EMS program

Complete implementation of 1SO 14001/EMS

ECMEMULTIMEDWMMSCHEDULE_REV1.DOC

04/30/2001

T-814 P.015/015

January 31,2001

03312001 -

-
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